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ESTIMATE RUN 01/12/2011

ESTIMATE SUMMARY 08:51:03

CONTID: C17121         ESTIMATE NO: 0007 PROG 2005

PCN: 17121-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY10 Traffic Signal Improvements PERCENT TIME:

PROJECT NO: SHE R600-337                  

FY10 R6 Traffic Signal Improvements & Raised Median

NAME OF ROAD: SH95, SH128 & US287

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 01/12/2011 DATE TIME STARTED 04/05/2010

5750 W. AIRPORT ROAD DATE LET 12/17/2009 DATE WORK BEGAN 04/05/2010

 DATE AWARDED 01/06/2010 DATE TIME STOPPED 12/16/2010

 DATE CONTRACT EXECUTED 02/01/2010 DATE ACCEPTED 12/16/2010

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 04/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 636,943.74 PARTICIPATING $ $ 7,938.98

AWARD PROJECT AMT: 664,318.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

WORK DAYS

WORK DAYS

98.89%

7,101.00

7,938.98

7,938.98

7,938.98

$

$

$

$

629,842.74

0.00

629,842.74

0.00

629,842.74

-9,964.77

9,964.77

629,842.74

0.00

AMOUNT DUE 629,842.74 7,938.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,938.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

JEFFERSON, REGION 6

80.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 86.000

0.000

202-00195  
 

86.000

SY  

25.00000 2,150.0086.000

0.00

0010 REMOVAL OF SIDEWALK 55.000

0.000

202-00200  
 

55.000

SY  

15.00000 825.0055.000

0.00

0015 REMOVAL OF CURB AND GUTTER 514.000

0.000

202-00203  
 

514.000

LF  

8.00000 4,112.00514.000

0.00

0020 REMOVAL OF CONCRETE CURB RAMP 103.000

0.000

202-00206  
 

103.000

SY  

26.00000 2,678.00103.000

0.00

0025 REMOVAL OF ASPHALT MAT 133.000

0.000

202-00220  
 

133.000

SY  

28.00000 3,724.00133.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 1,685.000

0.000

202-00250  
 

1,685.000

SF  

2.20000 3,707.001,685.000

0.00

0035 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00

0040 *POTHOLING 73.000

0.000

203-01597  
 

73.000

HOUR

132.00000 9,636.0073.000

0.00

0045 EROSION LOG (12 INCH) 554.000

0.000

208-00002  
 

554.000

LF  

4.00000 2,216.00554.000

0.00

0050 GRAVEL BAG 40.000

0.000

208-00034  
 

40.000

LF  

5.00000 200.0040.000

0.00

0055 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

700.00000 1,400.002.000

0.00
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STORM DRAIN INLET PROTECTION 6.000

0.000

208-00050  
 

6.000

EACH

160.00000 960.006.000

0.00

0065 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0070 EROSION CONTROL SUPERVISOR 52.000

0.000

208-00205  
 

52.000

HOUR

40.00000 2,080.0052.000

0.00

0075 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

215.00000 215.001.000

0.00

0080 *RESET SIGN PANEL 9.000

0.000

210-00815  
 

9.000

EACH

50.00000 450.009.000

0.00

0085 *RESET COORDINATION UNIT 2.000

0.000

210-00870  
 

2.000

EACH

330.00000 660.002.000

0.00

0090 AGGREGATE BASE COURSE (CLASS 6) 53.000

0.000

304-06007  
 

53.000

CY  

93.00000 4,929.0053.000

0.00

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 190.000

0.000

403-00721  
 

190.000

SY  

134.00000 25,460.00190.000

0.00

0100 *DRILLED CAISSON (36 INCH) 57.000

0.000

503-00036  
 

57.000

LF  

240.00000 13,680.0057.000

0.00

0105 *DRILLED CAISSON (48 INCH) 84.000

0.000

503-00048  
 

84.000

LF  

300.00000 25,200.0084.000

0.00

0110 FENCE (PLASTIC) 28.000

0.000

607-11525  
 

28.000

LF  

2.50000 70.0028.000

0.00
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE SIDEWALK 63.000

0.000

608-00000  
 

63.000

SY  

56.00000 3,528.0063.000

0.00

0120 CONCRETE CURB RAMP (TYPE 1A) 131.000

0.000

608-00010  
 

131.000

SY  

145.00000 18,995.00131.000

0.00

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 108.000

0.000

609-21020  
 

108.000

LF  

27.00000 2,916.00108.000

0.00

0130 CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

0.000

LF  

29.00000 0.000.000

0.00

0135 *CURB TYPE 4 (SECTION B) 2,564.000

0.000

609-40010  
 

2,564.000

LF  

7.50000 19,230.002,564.000

0.00

0140 *CURB TYPE 4 (SECTION M) 36.000

0.000

609-40011  
 

36.000

LF  

7.50000 270.0036.000

0.00

0145 MEDIAN COVER MATERIAL (CONCRETE) (4 INCH) 5,152.000

0.000

610-00030  
 

5,152.000

SF  

4.00000 20,608.005,152.000

0.00

0150 *DELINEATOR (TYPE II) (BK-BK) 6.000

0.000

612-00002  
 

7.000

EACH

31.00000 186.006.000

0.00

0155 *DELINEATOR (TYPE III) 4.000

0.000

612-00003  
 

4.000

EACH

26.00000 104.004.000

0.00

0160 *2 INCH ELECTRICAL CONDUIT (BORED) 3,542.000

0.000

613-00206  
 

3,542.000

LF  

9.00000 31,878.003,542.000

0.00

0165 *3 INCH ELECTRICAL CONDUIT (BORED) 2,214.000

0.000

613-00306  
 

2,214.000

LF  

10.00000 22,140.002,214.000

0.00
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *METER POLE 2.000

0.000

613-06000  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0175 *PULL BOX (SPECIAL) 10.000

0.000

613-07000  
 

10.000

EACH

330.00000 3,300.0010.000

0.00

0180 *PULL BOX (24"X36"X24") 10.000

0.000

613-07023  
 

10.000

EACH

660.00000 6,600.0010.000

0.00

0185 *PULL BOX (30"X48"X24") 2.000

0.000

613-07040  
 

2.000

EACH

990.00000 1,980.002.000

0.00

0190 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000

0.000

613-70400  
 

6.000

EACH

330.00000 1,980.006.000

0.00

0195 *SIGN PANEL (CLASS I) 127.000

0.000

614-00011  
 

127.000

SF  

12.00000 1,524.00127.000

0.00

0200 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 14.000

0.000

614-70150  
 

14.000

EACH

770.00000 10,780.0014.000

0.00

0205 *TRAFFIC SIGNAL FACE (12-12-12) (LED) 32.000

0.000

614-70336  
 

32.000

EACH

700.00000 22,400.0032.000

0.00

0210 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (LED) 14.000

0.000

614-70560  
 

14.000

EACH

1,200.00000 16,800.0014.000

0.00

0215 *LOOP DETECTOR WIRE 9,024.000

0.000

614-72875  
 

9,024.000

LF  

2.75000 24,816.009,024.000

0.00

0220 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 12.000

0.000

614-72876  
 

12.000

EACH

495.00000 5,940.0012.000

0.00
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

12.000

0.000

614-72889  
 

12.000

EACH

385.00000 4,620.0012.000

0.00

0230 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000

0.000

614-81140  
 

0.000

EACH

12,100.00000 0.000.000

0.00

0235 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000

0.000

614-81155  
 

1.000

EACH

13,750.00000 13,750.001.000

0.00

0240 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 3.000

0.000

614-81165  
 

3.000

EACH

18,700.00000 56,100.003.000

0.00

0245 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (1-55 FT) 1.000

0.000

614-82010  
 

1.000

EACH

10,450.00000 10,450.001.000

0.00

0250 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (1-65 FT) 1.000

0.000

614-82010  
 

1.000

EACH

15,950.00000 15,950.001.000

0.00

0255 *CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

16,500.00000 16,500.001.000

0.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0265 *EPOXY PAVEMENT MARKING 1,174.000

0.000

627-00004  
 

1,174.000

SF  

2.64000 3,099.361,174.000

0.00

0270 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 130.000

0.000

627-30405  
 

130.000

SF  

16.00000 2,080.00130.000

0.00

0275 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,077.000

0.000

627-30410  
 

1,077.000

SF  

9.00000 9,693.001,077.000

0.00
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLAGGING 496.000

0.000

630-00000  
 

496.000

HOUR

24.00000 11,904.00496.000

0.00

0285 *TRAFFIC CONTROL INSPECTION 78.000

0.000

630-00007  
 

78.000

DAY 

110.00000 8,580.0078.000

0.00

0290 *TRAFFIC CONTROL MANAGEMENT 66.000

0.000

630-00012  
 

66.000

DAY 

460.00000 30,360.0066.000

0.00

0295 *UNIFORMED TRAFFIC CONTROL COORDINATION 46.000

0.000

630-00015  
 

50.000

HOUR

4.50000 207.0046.000

0.00

0300 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00020  
 

5.000

DAY 

92.00000 0.000.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.900

1.100

630-80341  
 

11.000

EACH

38.00000 418.0011.000

41.80

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.400

6.600

630-80342  
 

39.000

EACH

55.00000 2,145.0039.000

363.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

6.000

630-80343  
 

8.000

EACH

71.00000 426.006.000

426.00

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.800

11.200

630-80344  
 

112.000

SF  

19.00000 2,128.00112.000

212.80

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.300

630-80358  
 

3.000

EACH

2,200.00000 6,600.003.000

660.00

0330 *PORTABLE MESSAGE SIGN PANEL 25.000

1.000

630-80359  
 

45.000

DAY 

110.00000 2,860.0026.000

110.00



CONTID: C17121         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 27.000

3.000

630-80360  
 

30.000

EACH

44.00000 1,320.0030.000

132.00

0340 *TRAFFIC CONE 122.400

13.600

630-80380  
 

140.000

EACH

2.50000 340.00136.000

34.00

0345 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000

0.000

630-85041  
 

5.000

DAY 

450.00000 900.002.000

0.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A UTC OFFICER TIME 2,080.000

0.000

700-70035  
 

2,080.000

F A 

1.00000 2,080.002,080.000

0.00

0375 FORCED ACCOUNTS LANDSAPE RESTORATION 0.000

0.000

700-70036  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70072  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 *CONSTRUCTION SURVEYING (HOURLY) 6.000

0.000

625-00001  
 

6.000

HOUR

138.00000 828.006.000

0.00

0415 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) SE
CORNER OF 56TH & SH 95

1.000

0.000

614-81135  
 

1.000

EACH

11,945.00000 11,945.001.000

0.00

0420 TRAFFIC SIGNAL PEDESTAL POLE STEEL SW CORNER 56TH & SH 
95

1.000

0.000

614-84000  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0425 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 5.000

0.000

614-01503  
 

5.000

EACH

162.00000 810.005.000

0.00

0430 CURB (SPECIAL) 50.000

0.000

609-71000  
 

50.000

LF  

68.30000 3,415.0050.000

0.00

0435 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000

0.000

614-81175  
 

1.000

EACH

24,170.00000 24,170.001.000

0.00

0440 DRILLED CAISSON (54 INCH) 21.000

0.000

503-00054  
 

21.000

LF  

518.00000 10,878.0021.000

0.00

0445 RESET TRAFFIC SIGNAL HEAD 0.000

2.000

210-00831  
 

2.000

EACH

360.00000 720.002.000

720.00

0450 ADDED ITEM (DOLLAR)/ 0.000

5,239.380

900-00006  
 

5,239.380

DOL 

1.00000 5,239.385,239.380

5,239.38
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PCN: 17121-BID    ESTIMATE RUN 01/12/2011

PROJECT: SHE R600-337                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

4,100.00000 4,100.001.000

0.00

CAT 613,092.747,938.98620,193.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0400 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

0410 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

4,100.00000 0.000.000

0.00

CAT 16,750.000.0016,750.00CURRENT AMT0400 $ $ $

$ 629,842.747,938.98$636,943.74$CURRENT AMTPROJECT TOTAL


